
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

  

 
FOR WEEK ENDING:   March. 22, 2013      REPORT NO.:      1    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

3-16 

 

No work activity. 

  

Sun. 

3-17 

 

No work activity. 

 

 

Mon. 

3-18 

 

No work activity 

 

Tues. 

3-19 

 

ITS on-site laying-out signs and Vectren crews working on service connections 

  

 

Wed. 

3-20 

 

 

Vectren continuing work on services. No other onsite activity.  

The field office location for the project will be 548 Jonesville Rd., Garden City 

 

Thurs. 

3-21 

 

 

Steven J Christian on-site staking right-of-way. 

 

Fri. 

3-22 

 

 

Considered the first day-of-work.  

ITS crew on-site installing construction signs for Stage I (storm piping / structures to new outflow area) and  

SJC on-site continuing engineering/staking. Jobsite information board completed. 

 

 

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 



 

 

 


